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ESTIMATE RUN 12/21/2000

ESTIMATE SUMMARY 08:10:43

CONTID: C12414         ESTIMATE NO: 0004 PROG 1999

PCN: 12414-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTIONS AND DRAINAGE PERCENT TIME:

PROJECT NO: NH 0243-060                   

INTERSECTIONS AND DRAINAGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 12/21/2000 DATE TIME STARTED 09/12/2000

11485 OLD PUEBLO RD. DATE LET 07/27/2000 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 08/18/2000 DATE TIME STOPPED 09/21/2001

 DATE CONTRACT EXECUTED 09/05/2000 DATE ACCEPTED 09/21/2001

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,406,940.41 PARTICIPATING $ $ 207,410.53

AWARD PROJECT AMT: 3,150,394.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,222.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

20.62%

2,704,513.54

207,410.53

207,410.53

201,188.21

$

$

$

$

702,426.87

0.00

702,426.87

0.00

702,426.87

-19,047.81

0.00

683,379.06

0.00

AMOUNT DUE 683,379.06 201,188.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,188.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

0010 REMOVAL OF TREE 5.000

4.000

202-00010  
 

24.000

EACH

200.00000 1,800.009.000

800.00

0015 REMOVAL OF HEADWALL 5.000

0.000

202-00015  
 

5.000

EACH

125.00000 625.005.000

0.00

0020 REMOVAL OF PIPE 124.000

0.000

202-00035  
 

370.000

LF  

11.15000 1,382.60124.000

0.00

0025 REMOVAL OF DELINEATOR 20.000

0.000

202-00090  
 

126.000

EACH

5.00000 100.0020.000

0.00

0030 REMOVAL OF CURB AND GUTTER 50.000

0.000

202-00203  
 

50.000

LF  

3.75000 187.5050.000

0.00

0035 REMOVAL OF ASPHALT MAT CMO #16 369.000

2,343.000

202-00220  
 

19,070.000

SY  

2.50000 6,780.002,712.000

5,857.50

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,496.000

1,590.000

202-00240  
 

16,754.000

SY  

2.60000 10,623.604,086.000

4,134.00

0045 REMOVAL OF PAVEMENT MARKING 1,575.000

0.000

202-00250  
 

1,575.000

SF  

1.75000 2,756.251,575.000

0.00

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.500

0.000

202-00500  
 

2.000

EACH

1,500.00000 2,250.001.500

0.00

0055 *REMOVAL OF LIGHT STANDARD DELETED FORM 105 0.000

0.000

202-00700  
 

0.000

EACH

470.25000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN CMO #16 11.000

0.000

202-00810  
 

23.000

EACH

40.00000 440.0011.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL HEAD CMO #16 0.000

0.000

202-00831  
 

1.000

EACH

89.25000 0.000.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL POLE DELETED FORM 105 0.000

0.000

202-00840  
 

0.000

EACH

577.50000 0.000.000

0.00

0075 *REMOVAL OF MAST ARM DELETED FORM 105 0.000

0.000

202-00842  
 

0.000

EACH

315.00000 0.000.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

304.50000 0.000.000

0.00

0085 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

4,456.000

LF  

0.50000 0.000.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 3 270.000

300.000

202-01130  
 

570.000

LF  

2.00000 1,140.00570.000

600.00

0095 REMOVAL OF END ANCHORAGE 2.000

2.000

202-01300  
 

4.000

EACH

100.00000 400.004.000

200.00

0100 OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,968.000

8,000.000

203-00060  
 

45,858.000

CY  

6.85000 116,230.8016,968.000

54,800.00

0110 MUCK EXCAVATION 944.000

366.000

203-00100  
 

4,693.000

CY  

12.50000 16,375.001,310.000

4,575.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PROOF ROLLING 0.000

0.000

203-01100  
 

24.000

HOUR

50.00000 0.000.000

0.00

0120 BLADING 0.000

0.000

203-01500  
 

89.000

HOUR

95.00000 0.000.000

0.00

0125 DOZING 0.000

0.000

203-01550  
 

8.000

HOUR

110.00000 0.000.000

0.00

0130 POTHOLING 8.000

0.000

203-01597  
 

28.000

HOUR

100.00000 800.008.000

0.00

0135 STRUCTURE EXCAVATION 239.000

0.000

206-00000  
 

379.000

CY  

6.50000 1,553.50239.000

0.00

0140 STRUCTURE BACKFILL (CLASS 2) 25.000

0.000

206-00200  
 

188.000

CY  

15.00000 375.0025.000

0.00

0145 TOPSOIL 0.000

0.000

207-00205  
 

6,128.000

CY  

8.50000 0.000.000

0.00

0150 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

149.000

EACH

11.00000 0.000.000

0.00

0155 SILT FENCE 715.000

0.000

208-00020  
 

2,387.000

LF  

2.00000 1,430.00715.000

0.00

0160 SEDIMENT REMOVAL AND DISPOSAL DELETED FORM 105 0.000

0.000

208-00100  
 

0.000

L S 

1,500.00000 0.000.000

0.00

0165 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

9.000

EACH

135.00000 0.000.000

0.00

0175 RESET MAILBOX STRUCTURE (TYPE 2) DELETED FORM 105 0.000

0.000

210-00012  
 

0.000

EACH

285.00000 0.000.000

0.00

0180 RESET GROUND SIGN 0.000

0.000

210-00810  
 

13.000

EACH

100.00000 0.000.000

0.00

0185 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

2.000

EACH

630.00000 0.000.000

0.00

0190 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

20.400

ACRE

600.00000 0.000.000

0.00

0195 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

20.000

ACRE

450.00000 0.000.000

0.00

0200 MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,000.000

LB  

1.90000 0.000.000

0.00

0205 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,093.000

SY  

2.30000 0.000.000

0.00

0210 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

14.000

CY  

16.25000 0.000.000

0.00

0213 HBP (PATCHING) (ASPH) ADDED MCR LINE #1 73.070

0.000

403-00720  
 

1,588.040

TON 

43.40000 3,171.2473.070

0.00

0215 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) MCR LINE #1

343.950

644.540

403-33353  
 

21,185.220

TON 

43.40000 42,900.47988.490

27,973.04
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 EMULSIFIED ASPHALT (CSS-1H) 0.000

0.000

411-10253  
 

8,079.000

GAL 

1.60000 0.000.000

0.00

0225 GEOTEXTILE (EROSION CONTROL) (CLASS A) 9.000

0.000

420-00100  
 

9.000

SY  

2.35000 21.159.000

0.00

0230 RIPRAP (SPECIAL) 944.000

366.000

506-00010  
 

5,128.000

CY  

35.35000 46,308.501,310.000

12,938.10

0235 RIPRAP (9 INCH) 3.000

0.000

506-00209  
 

20.000

CY  

52.00000 156.003.000

0.00

0240 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

54.050

TON 

110.00000 0.000.000

0.00

0245 CONCRETE CLASS D (BOX CULVERT) 48.640

69.970

601-03030  
 

156.700

CY  

295.00000 34,989.95118.610

20,641.15

0250 REINFORCING STEEL 7,556.000

7,927.000

602-00000  
 

19,674.000

LB  

0.52000 8,051.1615,483.000

4,122.04

0255 REINFORCING STEEL (EPOXY COATED) 2,497.000

4,116.000

602-00020  
 

8,706.000

LB  

0.65000 4,298.456,613.000

2,675.40

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 14.500

0.000

603-01185  
 

15.000

LF  

30.00000 435.0014.500

0.00

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 360.000

0.000

603-01245  
 

360.000

LF  

97.00000 34,920.00360.000

0.00

0270 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

0.000

603-02185  
 

60.000

LF  

75.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

480.00000 960.002.000

0.00

0280 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05118  
 

2.000

EACH

620.00000 0.000.000

0.00

0285 18 INCH CORRUGATED STEEL PIPE 4.000

0.000

603-10180  
 

376.000

LF  

19.65000 78.604.000

0.00

0290 24 INCH CORRUGATED STEEL PIPE 57.000

0.000

603-10240  
 

363.000

LF  

34.00000 1,938.0057.000

0.00

0295 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

11.000

EACH

189.00000 0.000.000

0.00

0300 24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

12.000

EACH

238.00000 476.002.000

0.00

0305 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

2,045.00000 0.000.000

0.00

0310 INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

2,515.00000 5,030.002.000

0.00

0315 INLET TYPE 16 (5 FOOT) 2.000

0.000

604-16005  
 

2.000

EACH

1,850.00000 3,700.002.000

0.00

0320 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000

0.000

604-16605  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0325 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

2,333.00000 4,666.002.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

3,629.00000 7,258.002.000

0.00

0335 MANHOLE SLAB BASE (15 FOOT) DELETED FORM 105 0.000

0.000

604-30015  
 

0.000

EACH

4,021.00000 0.000.000

0.00

0340 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,437.500

606-00301  
 

4,838.000

LF  

12.50000 17,968.751,437.500

17,968.75

0345 END ANCHORAGE TYPE 3G 0.000

6.000

606-01370  
 

20.000

EACH

780.00000 4,680.006.000

4,680.00

0350 END ANCHORAGE TYPE 3J DELETED FORM 105 0.000

0.000

606-01385  
 

0.000

EACH

700.00000 0.000.000

0.00

0355 END ANCHORAGE TYPE 3K DELETED FORM 105 0.000

0.000

606-01390  
 

0.000

EACH

600.00000 0.000.000

0.00

0360 END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

6.000

606-02001  
 

20.000

EACH

1,400.00000 8,400.006.000

8,400.00

0365 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

23.000

EACH

125.00000 0.000.000

0.00

0370 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

4,305.000

LF  

1.10000 0.000.000

0.00

0375 FENCE (PLASTIC) 715.000

0.000

607-11525  
 

1,622.000

LF  

2.25000 1,608.75715.000

0.00

0380 CONCRETE CURB RAMP DELETED FORM 105 0.000

0.000

608-00010  
 

0.000

SY  

55.00000 0.000.000

0.00



CONTID: C12414         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 CURB AND GUTTER TYPE 2 SPECIAL 81.000

0.000

609-21900  
 

81.000

LF  

13.50000 1,093.5081.000

0.00

0390 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

166.000

EACH

12.00000 0.000.000

0.00

0395 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

119.000

EACH

16.00000 0.000.000

0.00

0400 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

31.000

EACH

20.00000 0.000.000

0.00

0405 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,484.000

LF  

7.46000 0.000.000

0.00

0410 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

1,290.000

LF  

14.70000 0.000.000

0.00

0415 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

10.000

EACH

546.00000 0.000.000

0.00

0420 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

116.000

SF  

19.00000 0.000.000

0.00

0425 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

108.000

SF  

23.75000 0.000.000

0.00

0430 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

182.000

LF  

14.25000 0.000.000

0.00

0435 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

131.000

LF  

37.05000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

30.000

EACH

1,270.50000 0.000.000

0.00

0440 MATERIAL ALLOWANCE SIGNAL FACE 0.000

0.000EACH

740.00000 0.000.000

0.00

0445 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

1,921.50000 0.000.000

0.00

0445 MATERIAL ALLOWANCE SIGNAL FACE 0.000

0.000EACH

1,300.00000 0.000.000

0.00

0450 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

4.000

EACH

15,435.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE CONTROLLER CABINET 0.000

0.000EACH

10,900.00000 0.000.000

0.00

0455 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

6.000

EACH

5,985.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,500.00000 0.000.000

0.00

0460 *SPAN WIRE CABLE 0.000

0.000

614-72890  
 

450.000

LF  

6.83000 0.000.000

0.00

0465 *TELEPHONE INTERCONNECT WIRE DELETED FORM 105 0.000

0.000

614-72891  
 

0.000

LF  

3.26000 0.000.000

0.00

0470 BARRICADE (TYPE 3 F-C) 0.000

0.000

614-80313  
 

1.000

EACH

1,672.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *RUMBLE STRIP 0.000

0.000

614-80385  
 

15,069.000

LF  

0.25000 0.000.000

0.00

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

6.000

EACH

8,190.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE MAST ARM POLES 0.000

0.000EACH

4,500.00000 0.000.000

0.00

0485 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 0.000

0.000

614-85366  
 

4.000

EACH

3,780.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE SPAN WIRE POLE (POLE ONLY) 0.000

0.000EACH

1,074.29000 0.000.000

0.00

0490 *TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

0.000

614-86000  
 

1.000

EACH

4,462.50000 0.000.000

0.00

0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

0.000EACH

2,500.00000 0.000.000

0.00

0495 *TELEMETRY (MASTER) 0.000

0.000

614-86005  
 

1.000

L S 

20,160.00000 0.000.000

0.00

0495 MATERIAL ALLOWANCE TELEMETRY EQUIPMENT 0.000

0.000L S 

14,000.00000 0.000.000

0.00

0500 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

3.000

EACH

3,990.00000 0.000.000

0.00

0500 MATERIAL ALLOWANCE SIGNAL CONTROLLER (SS) 0.000

0.000EACH

1,400.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

18.000

EACH

1,500.00000 0.000.000

0.00

0510 *CONSTRUCTION SURVEYING 0.211

0.000

625-00000  
 

1.000

L S 

43,670.00000 9,214.370.211

0.00

0515 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

135,000.00000 67,500.000.500

0.00

0520 *PAVEMENT MARKING PAINT 16.000

7.500

627-00001  
 

293.000

GAL 

55.00000 1,292.5023.500

412.50

0525 *EPOXY PAVEMENT MARKING 9.000

0.000

627-00005  
 

369.000

GAL 

110.00000 990.009.000

0.00

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

763.000

SF  

13.20000 0.000.000

0.00

0535 *FLAGGING 983.000

295.000

630-00000  
 

7,398.000

HOUR

20.90000 26,710.201,278.000

6,165.50

0540 *TRAFFIC CONTROL SUPERVISOR 36.000

12.000

630-00002  
 

179.000

DAY 

332.50000 15,960.0048.000

3,990.00

0545 *TRAFFIC CONTROL INSPECTION 39.000

9.000

630-00007  
 

195.000

DAY 

237.50000 11,400.0048.000

2,137.50

0550 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000

0.000

630-80337  
 

2.000

EACH

836.00000 836.001.000

0.00

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000

0.000

630-80341  
 

42.000

EACH

83.60000 919.6011.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.500

0.000

630-80342  
 

80.000

EACH

106.40000 1,649.2015.500

0.00

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

156.75000 627.004.000

0.00

0570 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.000

0.000

630-80344  
 

76.000

SF  

36.58000 1,024.2428.000

0.00

0575 *DRUM CHANNELIZING DEVICE 33.000

0.000

630-80360  
 

197.000

EACH

66.00000 2,178.0033.000

0.00

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED FORM 105

0.000

0.000

630-80364  
 

0.000

EACH

82.50000 0.000.000

0.00

0585 CONCRETE BARRIER (TEMPORARY) 2,305.000

0.000

630-80370  
 

4,610.000

LF  

15.00000 34,575.002,305.000

0.00

0590 *TRAFFIC CONE 25.000

0.000

630-80380  
 

61.000

EACH

22.00000 550.0025.000

0.00

0595 *IMPACT ATTENUATOR (TEMPORARY) 6.000

0.000

630-85010  
 

20.000

EACH

3,500.00000 21,000.006.000

0.00

0600 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

15,330.00000 15,330.001.000

0.00

0602 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC DETECTOR 
(CAMERA)

0.000

0.000

900-00014  
 

1.000

L S 

3,800.00000 0.000.000

0.00

0605 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0615 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A CONTAMINATED SOIL DELETED FORM 105 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT DELETED 
FORM 105

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A ELECTRICAL SERVICE 0.000

0.000

700-70035  
 

3,395.820

F A 

1.00000 0.000.000

0.00

0790 F/A EXTRA WORK AT JUDGE ORR CBC"S DUE TO PLAN ERROR 1,555.530

0.000

700-70035  
 

1,555.530

F A 

1.00000 1,555.531,555.530

0.00

0795 ADDED ITEM (DOLLAR)/ PRICE ADJ. - OVERWEIGHT TRUCKS, 
ADDED BY CMO #6

0.000

-340.000

900-00006  
 

-380.000

DOL 

1.00000 -340.00-340.000

-340.00

0800 FENCE (TEMP) ADDED ITEM - MCR LINE #4 0.000

0.000

607-11580  
 

1,285.000

LF  

1.35000 0.000.000

0.00

0805 ADDED ITEM (FOOT)/ RESET TEMP BARRIER - ADDED MCR LINE
#5

0.000

0.000

900-00012  
 

1,320.000

LF  

6.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 ADDED ITEM (EACH)/ RESET TEMP ATTENUATOER - ADDED MCR 
LINE #6

0.000

0.000

900-00007  
 

2.000

EACH

1,400.00000 0.000.000

0.00

0815 ADDED ITEM (LUMP SUM)/ PROVIDE 4 VARIABLE MESSAGE 
BOARDS FOR EMERGENCY WORK

0.000

0.000

900-00014  
 

1.000

L S 

6,280.00000 0.000.000

0.00

0820 ADDED ITEM (DOLLAR)/ PROVIDE AC FOR PAVING GEOTEXTILE 0.000

0.000

900-00006  
 

9,582.500

DOL 

1.00000 0.000.000

0.00

0825 ADDED ITEM (LUMP SUM)/ MCR LINE #9 - PROVIDE 
ROTOMILLINGS FOR EMERGENCY REPAIR

0.000

0.000

900-00014  
 

1.000

L S 

225.00000 0.000.000

0.00

0830 ADDED ITEM (DOLLAR)/ MCR LINE #10 - PROVIDE NEW 
MAILBOXES

0.000

0.000

900-00006  
 

656.050

DOL 

1.00000 0.000.000

0.00

0835 ADDED ITEM (DOLLAR)/ MCR LINE #11 - RELOCATE GATE 0.000

0.000

900-00006  
 

2,171.160

DOL 

1.00000 0.000.000

0.00

0840 CURB TY 6 M MCR LINE #12 0.000

0.000

609-60011  
 

90.000

LF  

8.00000 0.000.000

0.00

0845 ADDED ITEM (LUMP SUM)/ SUPPLY SIGNAL EQUIPMENT TO CDOT
MAINTENANCE

0.000

0.000

900-00014  
 

1.000

L S 

26,322.51000 0.000.000

0.00

0850 ADDED ITEM (TON)/ HBP PATCHING (SPECIAL) 0.000

0.000

900-00024  
 

178.550

TON 

110.00000 0.000.000

0.00

0855 ADDED ITEM (LUMP SUM)/ REMOVAL AND REPLACEMENT OF 
INLET TYPE C (5FT)

0.000

0.000

900-00014  
 

1.000

L S 

2,400.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 ADDED ITEM (DOLLAR)/ INCENTIVE / DISINCENTIVE FOR HBP 0.000

0.000

900-00006  
 

12,631.070

DOL 

1.00000 0.000.000

0.00

CAT 619,430.41182,730.483,193,878.63CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. I-18-G 

0639 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

0.000

202-00226  
 

74.000

SY  

28.00000 0.000.000

0.00

0640 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 0.000

0.000

202-00240  
 

74.000

SY  

2.60000 0.000.000

0.00

0645 REMOVAL OF BRIDGE RAILING 25.000

25.000

202-00425  
 

50.000

LF  

8.00000 400.0050.000

200.00

0650 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

5.860

0.000

403-33353  
 

16.300

TON 

43.40000 254.325.860

0.00

0652 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

0.000

420-00500  
 

960.000

SY  

4.35000 0.000.000

0.00

0655 BRIDGE RAIL TYPE 10R 25.000

25.000

606-11010  
 

50.000

LF  

137.00000 6,850.0050.000

3,425.00

0660 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 7,504.323,625.0014,397.82CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. I-18-I 

0664 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2  DELETED 
FORM 105

0.000

0.000

202-00226  
 

0.000

SY  

28.00000 0.000.000

0.00

0665 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 0.000

0.000

202-00240  
 

296.000

SY  

2.60000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-18-I 

0670 REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

188.000

LF  

8.00000 0.000.000

0.00

0675 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

0.000

0.000

403-33353  
 

65.220

TON 

43.40000 0.000.000

0.00

0676 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0677 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

0.000

420-00500  
 

2,461.000

SY  

4.35000 0.000.000

0.00

0680 BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

188.000

LF  

137.00000 0.000.000

0.00

0685 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

1,344.180

F A 

1.00000 0.000.000

0.00

CAT 0.000.0042,909.68CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. I-18-J 

0689 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

0.000

202-00226  
 

222.000

SY  

28.00000 0.000.000

0.00

0690 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 0.000

0.000

202-00240  
 

222.000

SY  

2.60000 0.000.000

0.00

0695 REMOVAL OF BRIDGE RAILING 71.000

71.000

202-00425  
 

142.000

LF  

8.00000 1,136.00142.000

568.00

0700 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

17.600

0.000

403-33353  
 

48.910

TON 

43.40000 763.8417.600

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. I-18-J 

0701 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0702 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

0.000

420-00500  
 

1,397.000

SY  

4.35000 0.000.000

0.00

0705 BRIDGE RAIL TYPE 10R 71.000

142.000

606-11010  
 

142.000

LF  

137.00000 29,181.00213.000

19,454.00

0710 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

3,150.310

F A 

1.00000 0.000.000

0.00

CAT 31,080.8420,022.0038,733.15CURRENT AMT0302 $ $ $

CAT NO0303 STR. NO. H-19-K 

0714 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

0.000

202-00226  
 

371.000

SY  

28.00000 0.000.000

0.00

0715 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 0.000

0.000

202-00240  
 

371.000

SY  

2.60000 0.000.000

0.00

0720 REMOVAL OF BRIDGE RAILING 117.000

117.000

202-00425  
 

234.000

LF  

8.00000 1,872.00234.000

936.00

0725 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

29.320

0.000

403-33353  
 

81.530

TON 

43.40000 1,272.4929.320

0.00

0726 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0727 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

0.000

420-00500  
 

1,531.000

SY  

4.35000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. H-19-K 

0730 BRIDGE RAIL TYPE 10R 117.000

0.000

606-11010  
 

234.000

LF  

137.00000 16,029.00117.000

0.00

0735 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 19,173.49936.0055,480.85CURRENT AMT0303 $ $ $

CAT NO0304 STR. NO. H-19-A 

0739 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2  DELETED 
FORM 105

0.000

0.000

202-00226  
 

0.000

SY  

28.00000 0.000.000

0.00

0740 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 0.000

0.000

202-00240  
 

222.000

SY  

2.60000 0.000.000

0.00

0745 REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

142.000

LF  

8.00000 0.000.000

0.00

0750 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

0.000

0.000

403-33353  
 

48.910

TON 

43.40000 0.000.000

0.00

0751 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0752 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

0.000

420-00500  
 

2,724.000

SY  

4.35000 0.000.000

0.00

0755 BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

142.000

LF  

137.00000 0.000.000

0.00

0760 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.0035,139.29CURRENT AMT0304 $ $ $
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PCN: 12414-BID    ESTIMATE RUN 12/21/2000

PROJECT: NH 0243-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,800.00000 10,800.001.000

0.00

0770 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0775 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

900.00000 2,700.003.000

0.00

0780 F/A CELLULAR PHONE SERVICE 140.760

97.050

700-70222  
 

1,400.990

F A 

1.00000 237.81237.810

97.05

CAT 25,237.8197.0526,400.99CURRENT AMT0400 $ $ $

$ 702,426.87207,410.53$3,406,940.41$CURRENT AMTPROJECT TOTAL


